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Dear Mr. Bornholm:

Enclosed is the November, 1990 monthly report for work
performed by the Medley Farm Site Steering Committee and its
consultant, Sirrine Environmental, at the Medley Farm Site.

Sincerely,
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Mary Jane Itorville
MJN/da
39004.44003
Enclosure

cc: Mr. Jim Chamness
Medley Farm Site Steering Committee (w/encl.)
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Summary of Work Performed by

Medley Farm Site Steering Committee and
its Consultant, Sirrine Environmental,

at the Medley Farm Site

November, 1990

The main activities of the Medley Farm Site Steering
Committee for the month of November, 1990 involved preparation of
the Draft Remedial Investigation (RI) Report. The Steering
Committee's consultant, Sirrine Environmental, prepared the
introductory sections of the report and sections describing the RI
site investigations. Sirrine began analysis of analytical data
from the Phase II RI field work. However, this work was impeded
by the failure of Radian Laboratories to meet deadlines for return
of analytical data. Representatives of the Steering Committee
contacted Jon Bornholm, with EPA, several times to report on the
problems with Radian. (See correspondence dated November 21, 1990
and November 30, 1990.) Sirrine proceeded as best it could with
data validation and interpretation of the data from the Phase II
RI field work. In order to expedite resolution of questions
raised by the preliminary data received from Radian, Sirrine, with
the Steering Committee's approval, resampled four wells on the
Site (BW-1, SW-1, BW-4 and SW-106). The resampling took place on
November 26, 1990 and November 27, 1990. The samples were sent to
Ecotek Laboratories in Atlanta, Georgia for analysis on a quick
turnaround basis.

Sirrine began preparation of the Draft Risk Assessment and
Feasibility Study reports.


